Washington Department of Natural Resources

Aquatic Resources Program

Derelict Vessel Removal Program Development

Work Plan
Phase | Program Element Scheduled Completion Date
o Stakeholder Determination (roles and
I responsibilities, points of contact) 9/30/02
e Website Creation ASAP
¢ Determine SEPA Requirements 10/05/02
o Environmental checklist finalized 10/13/02
II o SEPA Complete 12/31/02
e Development of Guidelines
o Removal Priority Criteria 11/26/02
= In consultation with USCG,
USACOE, DOE and larger
stakeholder list. 10/18/02
o Removal Guidelines 11/26/02
= In consultation with USCG,
USACOE, DOE and larger
stakeholder list. 10/18/02
o HPA Requirements/programmatic 11/26/02
o Emergency Removal Guidelines 11/26/02
11 = In consultation with USCG,
USACOE, DOE. 10/18/02
o Inventory 11/26/02
e Program Implementation and Management
o Budget Management 12/31/02
o Project Tracking 12/31/02
o Contract Management 12/31/02
o Integration with DOE DV Remedial Action
Grant Program 12/31/02
v o Marketing 12/31/02
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